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Memorandum

Da~: Apd17,1999

To:    CALF~EI~ Policy,Grgut~

Subject: Status on Financing Strategy for CALFED

Summary
CALFED staff is proceeding with development of a CALFED Finance Strategy to be

included in the June Phase II Report released with the Draft EIS/R. Described below are the
scope and level of detail expected to be in the June draft in each of nine categories. The
categories listed basically correspond to Section 5.4 of the December Phase II Report which
identified priority work activities for 1999. The December Phase II Financing Plan is
included as Attachment 1 for reference.

Action: Concurrence Item
Policy Group will be asked for concurrence on the proposed scope and level of detail

for the Finance Plan in the June drat~

Detailed Discussion
Scope and Level of Detail for June Draft

1. Refine Cost Estimates. For the June draft, Stage I cost estimates will be refined,
focusing primarily on Years 2000 and 2001 (Pre-ROD and early Stage I). Costs have
been developed for each of the actions listed in Table 1--Draft Early Implementation
Bundles and Cost Estimates (Attachment 2). Year 2000 and 2001 costs are summarized
by CALFED program in Attachment 3. The Year 2000 and 2001 actions, bundleS, and
costs will be revised based on comments received, before the June draft.

2. Coordination Plan/Crosscut budget Using the Year 2000 and 2001 actions, staff will
include in the June draft an initial review of existing programs and funding sources that
relate to CALFED proposed actions.

California The Resources Agency Federal Enviroamen~ Protection Agency Department of Alxieult~e~ Department offish and Game Deparm~ent of tl~e Intetie¢ N~a~fl Reuxm:es Conservation Service
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California Environmental Protection Aleacy Bureau of Reclamation National Marine Fisheries Service
State Water Resources Control Board U.S. Army Corps of Engincers
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3. Beneficiary_ Pays. A key element of the f’mance strategy is the assessment of program
benefits and beneficiaries in order to develop finance and cost share principles. Staff is
beginning the process by reviewing and evaluating each CALFED program and its
proposed actions (See Attachment 4). By June, general finance and cost share
principles will be proposed and in a few cases specific cost share requirements may be
proposed. The June draft should clarify when a more traditional and detailed approach
to cost allocation is necessary and when general financial principles are sufficient.

4. Cd.c, ditiag. Using the 1994 Accord as the date after which credits may be given,
CALFED will develop a list of accounts that might be credited toward a CALFED
program. Additional information will be provided on how a crediting policy would
operate.

5. User Fees. The June draft will describe why a Delta water diversion fee/assessment is
desirable and describe various scenarios for structuring such a fee/assessment. The
users.that could be assessed, the size of the fee and the range ofre~cenue that could be
generated will be described.

6. Western Water Financing. Background information will be incorporated in the June
draft that provides a broader context to CALFED’s approach to financing. Information
will be incorporated into the beneficiary pays and user fee sections.

7. Seek Federal and State Authorization/Appropriation. An ongoing effort involves .
coordination with the FY 2000 and FY 2001 federal and state budgets. CALFED
agencies and the CALFED program have been asked to identify funding needs in FY
2001 that correspond with the FY 2001 actions proposed by CALFED.

8. Private Investment. Assessing the potential for private capital as a funding source will
be included in the final EIS/R and not the June draft. This is because the U.C. Davis
study Quantitative Analysis of Finance Options for California "s Future Water Supply is
expected to be completed in late June.

9. Finalize Cost Share Ageements. Cost sharing agreements between the state
government, the federal government, and beneficiaries will be completed before the
ROD. The assessment of program benefits and identification of beneficiaries and
appropriate funding sources needs to be done prior to cost share agreements.

Attachments
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